
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/20/2011

ESTIMATE SUMMARY 16:41:07

CONTID: C17636R        ESTIMATE NO: 0007 FINL 2005

PCN: 17636R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 491 @ County Road M PERCENT TIME:

PROJECT NO: NH 4912-001                   

US 491 and County Road M

NAME OF ROAD: US 491

PROJECT COUNTIES: MONTEZUMA

CONTRACTOR:

OLDCASTLE SW GROUP, INC. PAY PERIOD ENDING 12/20/2011 DATE TIME STARTED 03/14/2011

2273 RIVER ROAD DATE LET 10/14/2010 DATE WORK BEGAN 03/15/2011

 DATE AWARDED 10/29/2010 DATE TIME STOPPED 07/29/2011

 DATE CONTRACT EXECUTED 11/12/2010 DATE ACCEPTED 07/29/2011

GRAND JUNCTION CO 81505     970 243 4900 DATE NOTICE TO PROCEED 03/14/2011

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 2,251,355.80 PARTICIPATING $ $ 0.00

AWARD PROJECT AMT: 2,303,405.59 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 34,551.08

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

100.00

FIXED COMPLETION DATE

FIXED COMPLETION DATE

100.00%

0.00

0.00

0.00

34,551.08

$

$

$

$

2,070,520.20

180,835.60

2,251,355.80

0.00

2,251,355.80

0.00

0.00

2,251,355.80

0.00

AMOUNT DUE 2,251,355.80 34,551.08

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 34,551.08

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

138.0 TIME ALLOW: 7/29/2011 ??:??:??

ORIG TIME ALLOW: 7/15/2011 ??:??:??
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PCN: 17636R-BID   ESTIMATE RUN 12/20/2011

PROJECT: NH 4912-001                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 1.000

0.000

201-00000  
 

1.000

L S 

9,158.91000 9,158.911.000

0.00

0010 Removal of Tree 1.000

0.000

202-00010  
 

1.000

EACH

583.00000 583.001.000

0.00

0015 Removal of Headwall 2.000

0.000

202-00015  
 

2.000

EACH

899.80000 1,799.602.000

0.00

0020 Removal of Pipe 8.000

0.000

202-00033  
 

8.000

EACH

504.90000 4,039.208.000

0.00

0025 Removal of Pipe 329.000

0.000

202-00035  
 

329.000

LF  

16.50000 5,428.50329.000

0.00

0030 Removal of Delineator 48.000

0.000

202-00090  
 

48.000

EACH

5.50000 264.0048.000

0.00

0035 Removal of Asphalt Mat 366.000

0.000

202-00220  
 

366.000

SY  

6.81000 2,492.46366.000

0.00

0040 *Removal of Asphalt Mat (Planing) 10,259.000

0.000

202-00240  
 

10,259.000

SY  

4.40000 45,139.6010,259.000

0.00

0045 *Removal of Pavement Marking 4,252.000

0.000

202-00250  
 

4,252.000

SF  

1.84000 7,823.684,252.000

0.00

0050 *Removal of Ground Sign 8.000

0.000

202-00810  
 

8.000

EACH

148.50000 1,188.008.000

0.00

0055 Clean Culvert 3.000

0.000

202-04002  
 

3.000

EACH

1,375.00000 4,125.003.000

0.00
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PCN: 17636R-BID   ESTIMATE RUN 12/20/2011

PROJECT: NH 4912-001                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Plug Culvert (Special) 4.000

0.000

202-04004  
 

4.000

EACH

815.10000 3,260.404.000

0.00

0065 Unclassified Excavation (Complete In Place) 6,814.000

0.000

203-00010  
 

6,814.000

CY  

14.36000 97,849.046,814.000

0.00

0070 Muck Excavation 833.000

0.000

203-00100  
 

833.000

CY  

35.22000 29,338.26833.000

0.00

0075 Rolling 4.000

0.000

203-01140  
 

4.000

HOUR

105.39000 421.564.000

0.00

0080 Blading 12.000

0.000

203-01500  
 

12.000

HOUR

126.84000 1,522.0812.000

0.00

0085 Dozing Deleted By CDOT 105 Dated Aug. 16, 11 0.000

0.000

203-01550  
 

0.000

HOUR

140.04000 0.000.000

0.00

0090 Combination Loader 55.500

0.000

203-01594  
 

55.500

HOUR

126.84000 7,039.6255.500

0.00

0095 *Potholing 46.500

0.000

203-01597  
 

46.500

HOUR

247.50000 11,508.7546.500

0.00

0100 Sweeping (With Pickup Broom) Deleted By CDOT 10 5 Dated 
Aug. 16, 11

0.000

0.000

203-01622  
 

0.000

HOUR

82.50000 0.000.000

0.00

0105 *Erosion Log (12 Inch) 1,530.000

0.000

208-00002  
 

1,530.000

LF  

5.56000 8,506.801,530.000

0.00

0110 *Silt Fence 2,997.000

0.000

208-00020  
 

2,997.000

LF  

1.71000 5,124.872,997.000

0.00
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PCN: 17636R-BID   ESTIMATE RUN 12/20/2011

PROJECT: NH 4912-001                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 Concrete Washout Structure 1.000

0.000

208-00045  
 

1.000

EACH

825.00000 825.001.000

0.00

0120 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1.000

EACH

2,750.00000 2,750.001.000

0.00

0125 Removal and Disposal of Sediment (Labor) Delete d By 
CDOT 105 Dated Aug. 16, 11

0.000

0.000

208-00103  
 

0.000

HOUR

60.50000 0.000.000

0.00

0130 Removal and Disposal of Sediment (Equipment) De leted By
CDOT 105 Dated Aug. 16, 11

0.000

0.000

208-00105  
 

0.000

HOUR

71.50000 0.000.000

0.00

0135 *Erosion Control Supervisor 138.750

0.000

208-00205  
 

138.750

HOUR

181.50000 25,183.13138.750

0.00

0140 *Reset Mailbox Structure (Type 1) 9.000

0.000

210-00011  
 

9.000

EACH

412.50000 3,712.509.000

0.00

0145 *Reset Ground Sign 7.000

0.000

210-00810  
 

7.000

EACH

220.00000 1,540.007.000

0.00

0150 *Reset Sign Panel 4.000

0.000

210-00815  
 

4.000

EACH

55.00000 220.004.000

0.00

0155 *Reset Fence 458.000

0.000

210-01000  
 

458.000

LF  

38.50000 17,633.00458.000

0.00

0160 *Reset Gate 2.000

0.000

210-01011  
 

2.000

EACH

550.00000 1,100.002.000

0.00

0165 *Seeding (Native) 2.410

0.000

212-00006  
 

2.410

ACRE

434.50000 1,047.152.410

0.00
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PCN: 17636R-BID   ESTIMATE RUN 12/20/2011

PROJECT: NH 4912-001                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Soil Conditioning 2.410

0.000

212-00032  
 

2.410

ACRE

891.00000 2,147.312.410

0.00

0175 *Mulching (Weed Free Straw) 2.000

0.000

213-00004  
 

2.000

ACRE

467.50000 935.002.000

0.00

0180 *Mulch Tackifier 400.000

0.000

213-00061  
 

400.000

LB  

2.77000 1,108.00400.000

0.00

0185 *Soil Retention Blanket (Straw/Coconut) 1,987.000

0.000

216-00041  
 

1,987.000

SY  

2.15000 4,272.051,987.000

0.00

0190 Aggregate Base Course (Class 2) 7,061.000

0.000

304-02000  
 

7,061.000

TON 

20.81000 146,939.417,061.000

0.00

0195 Aggregate Base Course (Class 6) 5,467.000

0.000

304-06000  
 

5,467.000

TON 

22.40000 122,460.805,467.000

0.00

0200 *Aggregate Base Course (Special) 2,608.000

0.000

304-09014  
 

2,608.000

TON 

30.36000 79,178.882,608.000

0.00

0205 Hot Mix Asphalt (Patching) (Asphalt) 182.000

0.000

403-00721  
 

182.000

SY  

110.00000 20,020.00182.000

0.00

0210 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 6,727.000

0.000

403-34841  
 

6,727.000

TON 

110.00000 739,970.006,727.000

0.00

0215 Emulsified Asphalt (Slow-Setting) 2,293.000

0.000

411-10255  
 

2,293.000

GAL 

3.15000 7,222.952,293.000

0.00

0220 Geotextile (Drainage) (Class 1) 30.000

0.000

420-00112  
 

30.000

SY  

27.50000 825.0030.000

0.00
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PCN: 17636R-BID   ESTIMATE RUN 12/20/2011

PROJECT: NH 4912-001                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Riprap (Special) 6.000

0.000

506-00010  
 

6.000

CY  

88.00000 528.006.000

0.00

0230 Geogrid Reinforcement 3,240.000

0.000

506-01020  
 

3,240.000

SY  

5.30000 17,172.003,240.000

0.00

0235 Concrete Class B (Wall) 1.100

0.000

601-01050  
 

1.100

CY  

1,650.00000 1,815.001.100

0.00

0240 Reinforcing Steel 67.000

0.000

602-00000  
 

67.000

LB  

11.00000 737.0067.000

0.00

0245 18 Inch Corrugated Steel Pipe 626.000

0.000

603-10180  
 

626.000

LF  

67.10000 42,004.60626.000

0.00

0250 24 Inch Corrugated Steel Pipe 300.000

0.000

603-10240  
 

300.000

LF  

89.10000 26,730.00300.000

0.00

0255 18 Inch Steel End Section 19.000

0.000

603-30018  
 

19.000

EACH

277.20000 5,266.8019.000

0.00

0260 *Guardrail Type 3 (6-3 Post Spacing) 1,450.000

0.000

606-00301  
 

1,450.000

LF  

18.81000 27,274.501,450.000

0.00

0265 *End Anchorage Type 3D 2.000

0.000

606-01340  
 

2.000

EACH

1,386.00000 2,772.002.000

0.00

0270 *End Anchorage (Flared) 6.000

0.000

606-02005  
 

6.000

EACH

1,611.50000 9,669.006.000

0.00

0275 *Line Post 29.000

0.000

607-00000  
 

29.000

EACH

55.00000 1,595.0029.000

0.00
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PCN: 17636R-BID   ESTIMATE RUN 12/20/2011

PROJECT: NH 4912-001                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *End Post 22.000

0.000

607-00005  
 

22.000

EACH

165.00000 3,630.0022.000

0.00

0285 Fence (Plastic) 602.500

0.000

607-11525  
 

602.500

LF  

5.50000 3,313.75602.500

0.00

0290 *Delineator (Type I) 34.000

0.000

612-00001  
 

34.000

EACH

22.00000 748.0034.000

0.00

0295 *Delineator (Type II) 29.000

0.000

612-00002  
 

29.000

EACH

22.00000 638.0029.000

0.00

0300 *Delineator (Type III) 4.000

0.000

612-00003  
 

4.000

EACH

27.50000 110.004.000

0.00

0305 *Delineator (Type I) (Extra Height) 4.000

0.000

612-00031  
 

4.000

EACH

55.00000 220.004.000

0.00

0310 *Sign Panel (Class I) 12.500

0.000

614-00011  
 

12.500

SF  

14.52000 181.5012.500

0.00

0315 *Sign Panel (Class II) 86.000

0.000

614-00012  
 

86.000

SF  

15.40000 1,324.4086.000

0.00

0320 *Steel Sign Post (U-2) Deleted By CDOT 105 Date d Aug. 
16, 11

0.000

0.000

614-00200  
 

0.000

LF  

11.00000 0.000.000

0.00

0325 *Steel Sign Support (2-Inch Round)(Post) 40.000

0.000

614-01512  
 

40.000

LF  

11.00000 440.0040.000

0.00

0330 *Steel Sign Support (2-Inch Round)(Socket) 5.000

0.000

614-01522  
 

5.000

EACH

110.00000 550.005.000

0.00
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PCN: 17636R-BID   ESTIMATE RUN 12/20/2011

PROJECT: NH 4912-001                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Steel Sign Support (2-1/2 Inch Round NP-40)(Po st) 80.000

0.000

614-01575  
 

80.000

LF  

7.70000 616.0080.000

0.00

0340 *Steel Sign Support (2-1/2 Inch Round NP-40)(Sl ipbase) 7.000

0.000

614-01578  
 

7.000

EACH

220.00000 1,540.007.000

0.00

0345 *Construction Surveying 1.000

0.000

625-00000  
 

1.000

L S 

36,850.00000 36,850.001.000

0.00

0350 *Mobilization 1.000

0.000

626-00000  
 

1.000

L S 

134,520.45000 134,520.451.000

0.00

0355 *Pavement Marking Paint 204.530

0.000

627-00001  
 

204.530

GAL 

37.40000 7,649.42204.530

0.00

0360 *Epoxy Pavement Marking 88.000

0.000

627-00005  
 

88.000

GAL 

137.50000 12,100.0088.000

0.00

0365 *Thermoplastic Pavement Marking (Word-Symbol) 321.000

0.000

627-30205  
 

321.000

SF  

16.17000 5,190.57321.000

0.00

0370 *Thermoplastic Pavement Marking (Xwalk-Stopline ) 100.000

0.000

627-30210  
 

100.000

SF  

9.13000 913.00100.000

0.00

0375 *Flagging 3,041.750

0.000

630-00000  
 

3,041.750

HOUR

22.00000 66,918.503,041.750

0.00

0380 *Traffic Control Inspection 51.000

0.000

630-00007  
 

51.000

DAY 

55.00000 2,805.0051.000

0.00

0385 *Traffic Control Management 89.000

0.000

630-00012  
 

89.000

DAY 

522.50000 46,502.5089.000

0.00
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PCN: 17636R-BID   ESTIMATE RUN 12/20/2011

PROJECT: NH 4912-001                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Flashing Beacon (Portable) Deleted By CDOT 105  Dated 
Aug. 16, 11

0.000

0.000

630-80001  
 

0.000

EACH

660.00000 0.000.000

0.00

0395 *Construction Traffic Sign (Panel Size A) 14.000

0.000

630-80341  
 

14.000

EACH

11.00000 154.0014.000

0.00

0400 *Construction Traffic Sign (Panel Size B) 57.000

0.000

630-80342  
 

57.000

EACH

11.00000 627.0057.000

0.00

0405 *Drum Channelizing Device 58.000

0.000

630-80360  
 

58.000

EACH

2.20000 127.6058.000

0.00

0410 *Drum Channelizing Device (With Light) (Flashin g) 21.000

0.000

630-80363  
 

21.000

EACH

22.00000 462.0021.000

0.00

0415 *Concrete Barrier (Temporary) 264.000

0.000

630-80370  
 

264.000

LF  

60.50000 15,972.00264.000

0.00

0420 *Traffic Cone 200.000

0.000

630-80380  
 

200.000

EACH

1.10000 220.00200.000

0.00

0425 Mobile Pavement Marking Zone 1.000

0.000

630-80510  
 

1.000

L S 

1,100.00000 1,100.001.000

0.00

0430 *Impact Attenuator (Temporary) 2.000

0.000

630-85010  
 

2.000

EACH

880.00000 1,760.002.000

0.00

0435 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000

F A 

1.00000 0.000.000

0.00

0440 F/A Partnering Deleted By CDOT 105 Dated Aug. 1 6, 11 0.000

0.000

700-70011  
 

0.000

F A 

1.00000 0.000.000

0.00
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PCN: 17636R-BID   ESTIMATE RUN 12/20/2011

PROJECT: NH 4912-001                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 F/A Asphalt Pavement Incentive (Pavement Smooth ness) 808.610

0.000

700-70012  
 

808.610

F A 

1.00000 808.61808.610

0.00

0450 F/A Fuel Cost Adjustment 18,885.180

0.000

700-70016  
 

18,885.180

F A 

1.00000 18,885.1818,885.180

0.00

0455 F/A Asphalt Cement Cost Adjustment 43,637.600

0.000

700-70019  
 

43,637.600

F A 

1.00000 43,637.6043,637.600

0.00

0460 F/A On-The-Job Trainee 472.000

0.000

700-70021  
 

472.000

HOUR

1.00000 472.00472.000

0.00

0465 F/A OJT Colorado Training Program Deleted By CD OT 105 
Dated Aug. 16, 11

0.000

0.000

700-70022  
 

0.000

F A 

1.00000 0.000.000

0.00

0470 F/A Quality Incentive Payment -1,270.880

0.000

700-70025  
 

-1,270.880

F A 

1.00000 -1,270.88-1,270.880

0.00

0475 F/A ESB Program Deleted By CDOT 105 Dated Aug. 16, 11 0.000

0.000

700-70028  
 

0.000

F A 

1.00000 0.000.000

0.00

0480 F/A Erosion Control Deleted By CDOT 105 Dated A ug. 16, 
11

0.000

0.000

700-70380  
 

0.000

F A 

1.00000 0.000.000

0.00

0525 Construction Surveying (Hourly) 10.000

0.000

625-00001  
 

10.000

HOUR

100.00000 1,000.0010.000

0.00

0530 Geomembrane 445.000

0.000

420-00000  
 

445.000

SY  

13.20000 5,874.00445.000

0.00

0535 Embankment Material (Complete In Place) Embankm ent 
(Import)

1,657.000

0.000

203-00060  
 

1,657.000

CY  

30.30000 50,207.101,657.000

0.00
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PCN: 17636R-BID   ESTIMATE RUN 12/20/2011

PROJECT: NH 4912-001                   ESTIMATE NO: 0007

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:07

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0540 Added Item (Foot)/ HDPE Culvert Lining 101.000

0.000

900-00012  
 

101.000

LF  

127.60000 12,887.60101.000

0.00

0545 Added Item (Lump Sum)/ 12" CSP, Asphalt Curb(Ty  6) & 
Embankment Protector(Ty 3)

1.360

0.000

900-00014  
 

1.360

L S 

5,210.00000 7,085.601.360

0.00

0550 Added Item (Dollar)/ Price Reduction -2,824.210

0.000

900-00006  
 

-2,824.210

DOL 

1.00000 -2,824.21-2,824.210

0.00

0555 Added Item (Lump Sum)/ 7' Guardrail Posts 1.000

0.000

900-00014  
 

1.000

L S 

556.50000 556.501.000

0.00

CAT 2,045,770.200.002,045,770.20CURRENT AMT0200 $ $ $

CAT NO0300 Wall-O-02-A 

0485 Structure Excavation 1,222.000

0.000

206-00000  
 

1,222.000

CY  

13.20000 16,130.401,222.000

0.00

0490 Structure Backfill (Flow-Fill) 350.000

0.000

206-00065  
 

350.000

CY  

116.60000 40,810.00350.000

0.00

0495 Structure Backfill (Class 1) 1,194.000

0.000

206-00100  
 

1,194.000

CY  

37.40000 44,655.601,194.000

0.00

0500 Mechanical Reinforcement of Soil 667.000

0.000

206-00360  
 

667.000

CY  

42.90000 28,614.30667.000

0.00

0505 Wire Mesh Facing 2,001.000

0.000

504-05000  
 

2,001.000

SF  

25.30000 50,625.302,001.000

0.00

CAT 180,835.600.00180,835.60CURRENT AMT0300 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING 

0510 Field Office (Class 2) 1.000

0.000

620-00002  
 

1.000

EACH

9,900.00000 9,900.001.000

0.00
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:41:07

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING 

0515 Field Laboratory (Class 2) 1.000

0.000

620-00012  
 

1.000

EACH

9,900.00000 9,900.001.000

0.00

0520 Sanitary Facility 1.000

0.000

620-00020  
 

1.000

EACH

4,950.00000 4,950.001.000

0.00

CAT 24,750.000.0024,750.00CURRENT AMT0400 $ $ $

$ 2,251,355.800.00$2,251,355.80$CURRENT AMTPROJECT TOTAL


